
2 0 1 6

2 0 1 7

Request for Qualification (RFQ) Released

Statement of Qualifications (SOQ) Due

Executive Summaries Released

Shortlist Announcement

HPTE Pre-Draft Request for Proposals (RFP) Transparency Meetings

Draft RFP Issued (publicly released)

March 2015

June 2015

June 2015

July 2015

August 2015

September 2015

Final Environmental Impact Statement (FEIS) Public Release

Second Draft RFP Release (publicly released)

Third Draft RFP (publicly released)

Record of Decision (ROD)

HPTE Pre-Final RFP Transparency Meetings

Final RFP Release (publicly released)

January 2016

February 2016

June 2016

Summer 2016  

Fall 2016 

Fall 2016

Developer Selection/Award

Commercial Close

Financial Close

Construction Start

Spring 2017

Summer 2017

Summer 2017

2017

2 0 1 5
MILESTONE ESTIMATED DATE

Schedule

2 0 1 6


